

CONFIDENTIAL

28 December 1987

MEMORANDUM FOR: Chief, Physical and Area Security Group

FROM:

Chief, Headquarters Security Division

SUBJECT: Headquarters Security Division Weekly Report
(23 December - 29 December 1987)

1. During this reporting period the following significant events are reported for your information and edification:

I. Significant Accomplishments/Activities:

II. Critical Issues:

- ° HSD has learned that NBPO intends to install picnic type furniture in the courtyards on the exterior of the North and South connectors to the NOB. This in essence creates two additional entrances to the OHB/NOB. These points of entry were not planned and will necessitate additional SPO posts and PASS equipment. The contractor estimates the PASS cost at approximately \$200K. PSD is investigating to determine LOG plans and seek alternative solutions.

CONFIDENTIAL

CONFIDENTIAL

25X1 ° Installation of PASS is pending at GW Parkway Gate. Installation of OIT communication equipment and SESD alarms must be installed before PASS can be installed. DSB has defined protection requirements and progress is in the hands of SESD to install the alarms. []

25X1 ° C/OSDO is continuing to pursue HSD's needs and requirements regarding radio communications between the Old and New Headquarters Buildings. A representative from the New Building Project Office advised that the New Building Communications Program Division (NB/CPD) had "reinitiated" action on the project and that January 1988 has been established as a target date for a "working system." Reports from NB/CPD indicated it now seems on track. NB/CPD also reports that the NOB opening date has slipped to June/July 1988. HSD and Security Equipment Support Division personnel are continuing to participate in the project as well. []

25X1

25X1

[]

25X1 ° The installation of PASS is essential for NLD construction entrance which is used exclusively for construction workers and their escorts. HSD/PASS officers are working closely with PASS/COTR for timely installation. []

25X1 ° OIT and Contel representatives have advised that the OSD0 Veritrac Recording System is creating problems within the telephone line system. The representatives are attempting to correct the problems. Manufacturing representatives have been consulted. []

25X1 ° GIC upgraded the VCC two-way communications system, but it is still not acceptable. The quality of the audio is fair to poor. GIC has submitted a proposal and SESD is negotiating with GIC to install as proposed. []

III. Planned Activities:

25X1 ° HSD will be supporting the 8 January 1988 SIS Promotion Ceremony in the HQS auditorium. In addition to the [] awardees, family members and invited staffers will be attending. The DCI is scheduled to present the awards. []

25X1

CONFIDENTIAL

CONFIDENTIAL

25X1 ° In the ongoing effort to enhance perimeter control, the receptionists will be replaced by SPS cadets at the VCC on 19 January 1988. []

25X1 ° The reorganization of the Escort Section, Security Services Branch, is scheduled to take effect on 11 January 1988. This effort will realign the requirements along account lines (specific components or tasks) with account managers to oversee both requirements and assignments of personnel. []

25X1 ° Security Services Branch intends to takeover the escort requirements from FMD. This will give control of both scheduling and analysis of the requirements by the Escort Section. This will occur in the January/February time frame. []

25X1 ° SPS is planning for the establishment of authority and jurisdiction at the various Agency facilities. []

25X1 ° Security Services Branch is planning to cosmetically improve the appearance of the Badge Office. []

25X1 ° NBPO work on the VCC sliding window is pending. No delivery date is available. []

25X1 ° Installation of the SDO glass door is underway. FMD is uncertain as to when the contractor will take delivery of the hardware. The doorway opening has been widened and framed. []

25X1 ° [] OTE, will spend some time observing SDO activities to have first hand insight into stress experienced by SDOs. This is in preparation for an upcoming Stress Management Seminar for SDOs. []

25X1 ° Purchase orders have been forwarded to acquire three inkless fingerprint systems for use in the Badge Office. []

CONFIDENTIAL